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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Systems Engineering Support (SES)

1.  This Modification 06 to Delivery Order 0012 under Requirements Contract W56HZV-07-D-M112 is a unilateral action.

2.  The purpose of this modification is to issue a change order in accordance with FAR Clause 52.243-2 entitled, "Changes - Cost

Reimbursement (Alternate II) (Apr 1984) which requires the Contractor to perform the necessary engineering design effort specified in

Work Directive 0012-502, Revision 2 as outlined below:

    (a)  assign task numbers to all priorities listed under Work Directive 0012-502 - Systems Engineering

    (b)  add a new Priority 4 entitled, "Full Up Power Pack (FUPP) Teardown and Analysis" to Work Directive 0012-502 - Systems

Engineering

    (c)  re-prioritize the tasks below Priority 4 under Work Directive 0012-502 - Systems Engineering as follows:

         Defense Management Information Systems (DMIS) Analysis is changed from Priority 4 to Priority 5

         ESV Ladder Removal is changed from Priority 5 to Priority 6

         Pre-ECO Effort for ESV LMS Software Update is changed from Priority 6 to Priority 7

         M240 Machine Gun Mount is changed from Priority 7 to Priority 8

3.  The Contractor shall conduct a Formal Briefing/Class A Briefing in accordance with CDRL S007 not later than two (2) days prior to

the face-to-face briefing and shall brief as a minimum:

    (a)  a detailed assessment of the condition of each engine/transmission and recommendations for revisions to the maintenance

philosophy based on the findings by CAT/Allison after GDLS ED&D reviews results

    (b)  estimates to rebuild/refurb the engines/transmissions CAT/Allison

    (c)  conducted DMIS data scrub to to assess the history of the FUPPs in question that shall be provided and

    (d)  the Contractor recommended solution/path forward

4.  The Contractor shall submit a cost report of the manhours and dollars expended under the aforementioned work directives in

accordance with the Contract Data Requirements List (CDRL) A007 entitled, "Level of Effort Cost Status Report".  The cost report shall

include monthly status of manhours and dollars expended in Contractor format.  The Contractor shall report costs associated with this

work directive as segregable and separate entries on the CDRL A007 submission.

5.  The Contracting Officer's Technical Representative (COTR) or alternate has the authority to approve and prioritize each task on each

individual work directive.

6.  As a result of this modification:

    (a)  the total manhours and labor dollars (Cost - Plus Fixed Fee) funded under CLIN 9008AA are increased as follows:

                                MANHOURS           TOTAL ESTIMATED COST           FIXED FEE         TOTAL ESTIMATED AMOUNT

Total to Date                    5,922             $      609,966.00           $    53,298.00        $    663,264.00

This Modification 06            (  867)            $       31,003.00           $     2,709.00        $     33,712.00

Total Material Dollars           5,055             $      640,969.00           $    56,007.00        $    696,976.00

    (b)  the total travel dollars (Cost - No Fee) funded under CLIN 9008AD are increased as follows:

                                                   TOTAL ESTIMATED COST           FIXED FEE         TOTAL ESTIMATED AMOUNT

Total to Date                                      $       37,601.00           $         0.00        $     37,601.00

This Modification 06                               $        5,678.00           $         0.00        $      5,678.00
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Total Material Dollars                             $       43,279.00           $         0.00        $     43,279.00

    (c)  the total Other Direct Cost (ODC) dollars (Cost Plus Fixed Fee) funded under CLIN 9008AF are increased as follows:

                                                   TOTAL ESTIMATED COST           FIXED FEE         TOTAL ESTIMATED AMOUNT

Total to Date                                              56,602.00           $     4,953.00        $     61,555.00

This Modification 06                               $       28,973.00           $     2,535.00        $     31,508.00

Total Material Dollars                             $       85,575.00           $     7,488.00        $     93,063.00

7.  If this change causes an increase or decrease in the estimated cost of, or time required for performance of any part of this work

under this order, whether or not changed by the order, or otherwise affects any other terms and conditions of this contract, the

Contracting Officer shall make an equitable adjustment in the --

    (a) estimated cost, delivery or completion schedule, or both,

    (b) Amount of any fixed fee; and,

    (c) Other affected terms and shall, modify the contract accordingly.

8.  The Contractor must assert its right to an adjustment under this clause within thirty (30) days from the effective date of this

modification.  However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may receive and act upon a

proposal submitted before final payment of the contract.

9.  Failure to agree to any adjustment shall be a dispute under the "Disputes" clause.  However, nothing in this clause shall excuse the

Contractor from proceding with the work under this modification.

10.  As a result of this modification, the total amount funded for Delivery Order 0012 is increased by $ 70,898.00.

11.  Except as specifically stated herein, all other terms and conditions of this contract remain in full force and effect.

                                               *** END OF NARRATIVE A 0007 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9008AA        SERVICES LINE ITEM                                        5055         HR                    $        696,976.00              __________________                                                                            __________________

              NOUN: SYST ENGR SPT/LABOR W/FEE

              PRON: X17GX248X1    PRON AMD: 03    ACRN: AA

              AMS CD: 31107180005

CLIN 9008AA was established by this Modification 03.

Systems Engineering Labor in accordance with C.2.0

through C.2.2.2.3 and the following:

Work Directive 0012-502             5,922 manhours

Modification 06                    (  867 manhours)

              Period of Performance

                (Three Months)

             (23 Mar 07 - 23 Jun 07)

Level of Effort                     5,055 manhours

Total Estimated Cost                $   640,969.00

Fixed Fee                           $    56,007.00

Total Estimated Amount              $   696,976.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             5,055          23-JUN-2007

                            $       696,976.00

9008AD        SERVICES LINE ITEM                                                                           $         43,279.00              __________________                                                                            __________________

              NOUN: SYST ENG SPT/TRAVEL NO FEE

              PRON: X17GX251X1    PRON AMD: 03    ACRN: AA

              AMS CD: 31107180005

CLIN 9008AD was established by Modification 03.

Travel - No Fee in accordance with C.2.0 through

C.2.2.2.3 and Work Directives 0012-502 and 0012-

503.

Work Directive 0012-502             $  42,279.00*
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Work Directive 0012-503             $   1,000.00

              Period of Performance

                (Three Months)

             (23 Mar 07 - 23 Jun 07)

Total Estimated Cost                $    43,279.00

Fixed Fee                           $         0.00

Total Estimated Amount              $    43,279.00

* Changed by Modification 06

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            23-JUN-2007

                            $        43,279.00

9008AF        SERVICES LINE ITEM                                                                           $         93,063.00              __________________                                                                            __________________

              NOUN: ODCS W/FEE SES SYS ENG

              PRON: X17GX314X1    PRON AMD: 02    ACRN: AA

              AMS CD: 31107180005

CLIN 9008AF was established by Modification 05.

Other Direct Costs (ODCs) with fee in accordance with

C.2.0

through C.2.2.2.3 and Work Directive 0012-502 and

0012-

503.

Work Directive 0012-502               $ 93,063.00*

Work Directive 0012-503               $      0.00

            Period of Performance

              (Three Months)

           (23 Mar 07 - 23 Jun 07)

Total Estimated Cost                  $  85,575.00

Fixed Fee                             $   7,488.00

Total Estimated Amount                $  93,063.00
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*Changed by Modification 06

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            23-JUN-2007

                            $        93,063.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9008AA  X17GX248X1             AA       1        $         663,264.00  $          33,712.00            $         696,976.00

        31107180005                   7GXP15

        A17P30052RX1

9008AD  X17GX251X1             AA       1        $          37,601.00  $           5,678.00            $          43,279.00

        31107180005                   7GXP15

        A17P30052RX1

9008AF  X17GX314X1             AA       1        $          61,555.00  $          31,508.00            $          93,063.00

        31107180005                   7GXP15

        A17P30052RX1

                                                                           _________________

                                                         NET CHANGE    $          70,898.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   72033000075R5R07P31107125FB  S20113                W56HZV           $          70,898.00                                                                                                          __________________

                                                                                          NET CHANGE    $          70,898.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,091,959.00              $          70,898.00              $       2,162,857.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  070920330000     S20113  75R5R073110718000525FB              7GXP15S20113  W56HZV
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